
City of Murray Capital Projects List – April 2014 

W018N14A (Telemetry for N. 18th Standpipe) 
 

Recent Activities 
 

Upcoming activities 

- Executed change order for 18th Street tank 
telemetry 
- GRW reviewed shop drawings 

- Garrison to complete telemetry work 
- GRW to supply as-builts 

 
WLPMN05A (Raw Water Supply Well) 
 

Recent Activities 
 

Upcoming activities 

- City agreed to 750 gallon per minute pump 
- Shop drawing review by GRW 
 

- Finish yard and piping installation  
- Finish construction  
- Put well in to service. 
- Inspection and closeout  
- Grant closeout and inspection 

 
W641N12A (US 641 North tank painting) 
 

Recent Activities 
 

Upcoming activities 

- Project complete - Light to be installed at top of the tank 
highlighting MSU logo 

 
W153613A (Waterline Relocation at Bridge Replacement) 
 

Recent Activities 
 

Upcoming activities 

- Signed agreement with the state for 
engineering/construction 
- Project designed  
- Easement secured 

- Construction by city workers 
* All time and materials must be logged in 
sufficiently to receive reimbursements  

 
W121N13A (HWY 121 Water Relocation Project for road widening) 
 

Recent Activities 
 

Upcoming activities 

- Bids opened on February 3rd and project 
awarded to Salmon Construction 
- Project start date was March 17th 
- Materials delivered  
- Construction started on Coldwater Road 

- Construction 
- Monitor return work and provide assistance as 
necessary 
- Completion date set for October 13, 2014 
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WOPPO13A (Opportunity Drive waterline extension to Vintage Hills Subdivision) 
 

Recent Activities 
 

Upcoming activities 

- All plans have been approved by DOW 
- BTM hired to install line off of Utterback  

- Extend line for tap on Poor Farm Road 

 
Water Projects - Various 
- Pogue/Story Avenue improvements: Upsizing of lines east of 12th Street.  Approximately 300 ft. 
has been completed thus far. Other sections remain east of 8th Street. 
- Fire hydrant painting/replacement: Will continue to inventory and change-out hydrants as need 
be.  
- Sycamore Street Improvements: Increasing line size near 16th Street. Project is on-hold. 
- Tabard Drive extension to HWY 641: Extension of 8” PVC line from Tabard to complete loop to 
641. Planning stages. Will carry forward money to be utilized on Squire Road waterline extension. 
- Squire Road waterline extension: Extension of 8” water main on Squire Road to loop line on Oaks 
Country Club Road.  Set for ’14-’15 budget.  
- WLPMS13A (Master Plan): Final copy for review received in early January.  Copies returned to 
GRW for final revisions on March 27th.  Final report by end of April. 
- Water and Sewer main extension @ Robertson Road South/HWY 94: GRW has begun design 
for project.  Summer/Fall 2014 project.  
 
SBCRK12A(B)(C)(D) (Upgrade to the Wastewater Treatment Plant and Collection System. A) Old 
Bee Creek Interceptor; B) East Fork Clark’s River Pump Station and Force Main; C) WWTP 
Improvements; D) East Fork Clark’s River Interceptor 
 

Recent Activities 
 

Upcoming activities 

- 12A: Cleary Construction has laid pipe up to the 
Culver’s bore.  Boring crew is completing final 
bore. 24 excess abnormal weather days have been 
granted.  
- 12B: Plans submitted to DOW and approved; 
however, wetland mitigation is required.   
- 12C: Plans brought to 100%; plans submitted to 
DOW on January 9, 2014. 
- 12D: All easements with the exception of 2 
secured; plans brought to 100% and plans 
approved by DOW. 

- 12A: Continue with construction; construction 
administration and monitoring of project. 
Substantial completion by July 10, 2014. 
- 12B: Prepare and submit wetlands mitigation 
plans to COE.  Bid project by summer; award 
project. 
- 12C: Receive approval from DOW; bid project 
for at least 2 months; award project by early 
summer and begin construction. 
12D: Condemnation of property for one of the 
final easements; bid project. 
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S012S12A (Phase VI Sewer Rehabilitation) 
 

Recent Activities 
 

Upcoming activities 

- Insituform selected as contractor for this project 
- All cleaning and TV work completed 
- CIPP lining work complete 
- Point repairs by Murtco nearing completion 
- BLD is nearing completion of service connects 
and spot repairs 

- Continue construction 
- Monitor return work following contractor’s 
work 
- Substantial completion by March 26, 2014 

 
SOPPO13A (Sewer extension to Vintage Hills Subdivision) 
 

Recent Activities 
 

Upcoming activities 

- Plans submitted to DOW and approval received 
- YEC selected as contractor for project 
- Extension off Utterback is completed, line 
tested, mandrel test 30 days from now 
- Contractors working on line off Poor Farm 
Road the week of 3/31  

- Construction to continue 
- Line testing 
- Other parties connect to the line 

 
S014S13A (Sewer extension to 1403 Main Street) 

 
Recent Activities 

 

 
Upcoming activities 

- DOW approval  
- Construction of sewer line 
- Contractors installed sewer line across entrance 

- Record as-builts  
- Project closeout 

 
Sewer Projects - Various 
- Sewer Extension west of Melvin Henley Drive: GRW to begin engineering/design. FY ’14-’15 
project. 
- Water and Sewer main extension @ Robertson Road South/HWY 94: GRW has begun design 
for project.  Summer/Fall 2014 project. 
 
G121N13A (Gas relocation project on HWY 121 for road widening) 
 

Recent Activities 
 

Upcoming activities 

- Bids opened on February 3rd and project 
awarded to ECI 
- Project start date was March 17th 
- Materials being delivered week of April 7th 

- Construction 
- Monitor return work and provide assistance as 
necessary 
- Completion date set for October 13, 2014 
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G094E07A, GOCON11A, GRIVE12A (Phases I, II, and III high pressure loop gas project) 
 

Recent Activities 
 

Upcoming activities 

- Extension of gas line along 641 South 
- Construction complete and line successfully 
tested 

- Monitor return work 
- Begin on next phase of extension going south – 
now part of G00014A 

 
GPURD12A (4” Gas Main from Old Newburg to Van Cleave) 
 

Recent Activities 
 

Upcoming activities 

- Construction complete 
 

- Project close-out 
- Monitor return work 
- Still receiving interest from others in the area.  
Once enough interest is generated, a new project 
folder will be created 

 
GFAXN12A (Gas Main Extension on Faxon Road – see G00014A) 
 

Recent Activities 
 

Upcoming activities 

  
 
GRBMN13A (Proposed 2” Gas Main on Rob Mason Road – see G00014A) *north project on Rob 
Mason Road, just south of Westhaven Subdivision 
 

Recent Activities 
 

Upcoming activities 

  
 
GRBMN10A (Proposed 2” Gas Main on Rob Mason Road – see G00014A) *south project on Rob 
Mason Road, around Culver Road 
 

Recent Activities 
 

Upcoming activities 

  
 
G112412A (Gas Main on HWY 1124 in Graves County) 
 

Recent Activities 
 

Upcoming activities 

- Construction of 2500’, 4” plastic pipe 
installation for customers 

- Finish construction (564 section) to chicken 
farm(s) pending 

 



City of Murray Capital Projects List – April 2014 

G00014A (FY 2014-2015 Natural Gas Contract – Main Extensions)  
 

Recent Activities 
 

Upcoming activities 

- Working with Tennergy on contract documents 
- Narrowed intended project scope 
G641S14A: 4” and 2” extensions on 641 South to 
Tom Taylor and Quail Run Subdivision 
GFAXN12A: 2” and 4” extension on Turner 
Road, Faxon Road, HWY 94E, and Nelson Key 
GRBMN14A: 2” on Rob Mason from 94 West 
to Rudolph Tire 
G094E14A: 2” Gas Main on HWY 94 East from 
Van Cleave to Knight 
GSPNG10A: 2” Gas Main on Spring Road from 
Coles Campground to Wrather 
GVNCL14A: 2” gas main extensions on Van 
Cleave and Todd Road 
- 8.69 miles total 
- Finalized plans 

- Bid out the materials in April/May 
- Bid advertisement early-to-mid April for 
construction contract 
- Bid opening by early May 
- Hopeful awarding of bid by the May 8th or May 
22nd council meeting 
- Start construction project at the beginning of FY 
’14-‘15 
- Construction Administration 

 
Gas Projects - Various 
n/a 
 
D006S12A (6th and Main box culvert rehab) 
 

Recent Activities 
 

Upcoming activities 

- Project is on-hold 
- Investigative down-stream improvements 

- Finalize design 
- Receive contractor estimates 
- Purchase materials 

 
DSPCRK14A (Spring Creek Drive Drainage Improvements, Phase II)  
 

Recent Activities 
 

Upcoming activities 

- Discussion of project 
- Up to 700 feet of pipe that will redirect water 
from Tabard Drive intersection 

- Feasibility Study on project  
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K015N13A (Sidewalk and crosswalk enhancements on Main Street, Hughes Avenue, and N. 15th 
Street) 

Recent Activities 
 

Upcoming activities 

- Project was bid in December 
- Krieb Concrete was selected for construction 
- Change order for time extension and additional 
work by Robertson Elementary was added 

- Closeout 

 
KTRANS12A,B,C,D,E (Various sidewalks through the City of Murray as part of the Transit 
Livability Grant) 
 

Recent Activities 
 

Upcoming activities 

- KTRANS12A (Sycamore/Coldwater/ N. 16th): 
Complete. 
- KTRANS12B (N. 18th, Transit Way, Lowes 
Drive): Project complete. 
- KTRANS12C (S. 9th Street): Project complete.  
- KTRANS12D (Doran, Payne, and Sharpe 
Street): Project complete 
- KTRANS12E (Shared Use Trail at Bee Creek 
Soccer Complex): Wilkins Construction was 
hired as contractor. Trail was excavated and rock 
is in place. Stop work order issued but work is to 
ensue on April 14th  

- KTRANS12A: Monitor erosion by ditches on 
Coldwater Road. Contractor notified.  
- KTRANS12B: Monitor drainage on N. 18th 
Street 
- KTRANS12C: Monitor return work and review 
the diamond plates over the flumes. May be too 
flimsy.  
- KTRANS12D: Contractor has been notified that 
the ditch line will need to be regarded. 
- KTRANS12E: Pave path; inspection; project 
closeout 

 
K012S13A (Bee Cree Scenic Trail) 
 

Recent Activities 
 

Upcoming activities 

- Brandstetter Carroll, Inc. selected for design of 
trail 
- Contract agreed upon by Brandstetter and City 
of Murray 
- Layout of trail with engineers and 5H on 4-9-14 

- Stakeholder meeting 
- Review initial design plans 
 

 
K013S14A (S. 13th Street Sidewalks) 
 

Recent Activities 
 

Upcoming activities 

- Determined layout of sidewalks from Poplar to 
Sycamore Street 

- Finalize plans and prepare specs 
- Bid project by mid-to-late April 
- Sidewalk construction to begin in May 
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R121N12A (Widening of HWY 121 from 12th Street to Bailey Road) 
 

Recent Activities 
 

Upcoming activities 

- Gas (Tennergy) and water (GRW) are 
overseeing the gas and water utility relocation 
projects 

- Utility relocations 
- KYTC to award construction contract once all 
utilities are relocated 

 
RGLEN05A (Murray Business Loop Project) 
 

Recent Activities 
 

Upcoming activities 

- RFQs submitted to various firms across the state 
for ROW acquisitions 
- Strand Associates selected to do ROW 
acquisitions 
- BFW is working with Time Warner to finalize 
their utility relocation 

- Initiate contract with Strand and begin ROW 
acquisitions 
 

 
R016N07A (Roundabout at 5 points) 
 

Recent Activities 
 

Upcoming activities 

- Have met with URS, design consulting firm. 
Their recommendation is to go with a 4 leg 
roundabout with Coldwater Road traffic being 
redirected on to N. 16th Street 

- URS will proceed forward (with KYTC’s 
intended blessing) with design 
- Utility review and coordination 

 
RCLFM13A (Widening of College Farm Road by CCHS for additional turn lane) 
 

Recent Activities 
 

Upcoming activities 

- Received preliminary plans from KYTC 
- Reviewed preliminary sewer and utility work 
and consulted with KYTC 
- Funding set for project 

- State will proceed with design 
- Utility coordination as needed  

 
PCLFM12A (1807 College Farm Road - Residential PDP - Tony Nolcox) 
 

Recent Activities 
 

Upcoming activities 

- All approvals received 
- Utilities extended 
- Building permit issued 

- Monitor construction  
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PCLFM12B (College Farm Road - Residential PDP – Glen Peters and Brad Wedel) 
 

Recent Activities 
 

Upcoming activities 

- Building permit issued 
- Footers poured for project 
- Construction underway 

- Monitor construction and stabilization of 
property 

 
P016N13A (Residential PDP on N. 16th Street, Racer Villas east of Moose Lodge – Dale Campbell) 
 

Recent Activities 
 

Upcoming activities 

- Received advisory/compatibility approval in 
April – 70, 1 bedroom apartments 
- Preliminary plat was denied 
- Project is presently on-hold according to real 
estate agent 

- Still need approvals from PC and BZA and time 
limit has exceeded 

 
PMAIN13A (Multi-family development at 1403 and 1405 Main Street – Scott Adams) 
 

Recent Activities 
 

Upcoming activities 

- Sewer extended to property 
- Construction is underway by contractor 

- Monitor construction 

 
PUTTR12B (440 Utterback Road - Wesley of Murray) 
 

Recent Activities 
 

Upcoming activities 

- C/O issued 
- Sewer extension to property (see SOPP013A)  

- Project closeout 
- Monitor stabilization and drainage 

 
PLOWE12A (Lowe’s Drive multi-unit development(s) – Troy Stovall) 
 

Recent Activities 
 

Upcoming activities 

- Earthwork is presently underway 
- Project is on-hold 

- Continue with earthwork  
- Monitor utility and drainage  

 
P004N14A (Commercial PDP – Greg Williams) 
 

Recent Activities 
 

Upcoming activities 

- Preliminary approvals granted by PC and BZA  - Final approval by PC in April 
- Issue building permit 
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P016N13A (The Keys – Residential PDP – Nat Rassi) 
 

Recent Activities 
 

Upcoming activities 

- Preliminary approvals granted by PC and BZA  - Final approval by PC in April 
- Utility coordination 
- Issue building permit 

 
PCOLD13A (Residential PDP – Tung Dinh) 
 

Recent Activities 
 

Upcoming activities 

- Received final approval for project in March 
  

- Issue building permit 
- Utility coordination 

 
AROBS14A (Annexation and subdivision by Justin Phillips on Robertson Road South – 14.39 
acres) 

Recent Activities 
 

Upcoming activities 

- Mr. Phillips went before Planning Commission 
and zoning was sent to council without a 
recommendation 
- PC will reconsider application at April PC 
meeting before resubmitting to city council 

- Finalize zoning 
- Review plans and utilities for compliance 

 
A094W14A (Annexation at NE intersection of Robertson Road and 94) 
 

Recent Activities 
 

Upcoming activities 

- Goes before PC in April for annexation request - Set zoning before PC 
- Forward recommendations to city council 
- Utility coordination 

 
ABAML14A (Annexation – 5.42 acres east of Bambi Lane – Steve Dublin) 

 
Recent Activities 

 

 
Upcoming activities 

- Goes before PC in April 
 

- Set zoning 
- Forward recommendations to City Council 
- Utility coordination  
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BUILDING CONSTRUCTION PROJECTS 
BLOWE12A (Los Portales): Footers poured, construction underway. 
P121N04A (North Pointe Professional Park): 3rd building of PDP is presently under construction.  1 
more unit remains. 
B641N14A (EDC): Plans on file, no building permit issued. 
P016N12A (Multi-unit development on N. 16th before Campus Core – Stovall): Drainage issues still 
need to be monitored by the entrances and property owner may need to improve stabilization.   
BCOTT14A: (Cottage Lane Development off College Farm Road – Nolcox): 4 buildings have been 
erected. Work taking place on the interior. Developer has requested to put in more units.  
BUTTR13A: (Hickory Woods Memory Care Addition(s)). Utilizing part of the previous Paul 
Garland development next door. Plans recently submitted for review but approval is going through the 
state. Apartments will be reviewed by the City once those are submitted.   
B012N14A: (The Cookout): Building permit issued. Construction underway.  
BUTTR12A: (Wesley of Murray): C/O issued. 
B094W09A: (Hospice House): Plans on file. Most likely will be reviewed by the state. 
BDORN13A: (New multi-purpose gymnasium for Murray High School). C/O issued. 
McDonald’s: Plans on file. 
 
Arbor Creek Subdivision – Subdivision created by Ryan Stanger on HWY 121 South.  Waterline 
extended to developer in July.  Need to monitor return work on both sides of the highway.  
 
 




